Project Title: Import Data using Transform Maps (Spreadsheet)

Date: 28 September 2026

Team ID: SWTID-2026-2519

PHASE 4 – PROJECT PLANNING

1. Introduction

The Project Planning phase defines the activities, sequence, resources, and expected outcomes required to develop the ServiceNow Import Data using Transform Maps project. The project is planned in a systematic manner so that spreadsheet data can be imported, transformed, tested, documented, and demonstrated successfully.

2. Project Plan

Phase	Activity
1	Brainstorming and Ideation
2	Requirement Analysis
3	Project Design
4	Project Planning
5	Project Development
6	Project Testing
7	Project Documentation
8	Project Demonstration

3. Development Activities

Step 1 – Prepare ServiceNow Environment

• Log in to the ServiceNow instance.

• Verify administrator access.

• Prepare the development environment.

Step 2 – Prepare Spreadsheet Data

• Create the spreadsheet containing sample records.

• Add the required column headers and values.

• Save the spreadsheet in a supported format such as CSV or XLSX.

Step 3 – Create/Select Target Table

• Create or select the ServiceNow target table.

• Verify that the required target fields are available.

• Check that field names and data types are suitable for import.

Step 4 – Create Import Set

• Create an Import Set.

• Upload the prepared spreadsheet.

• Verify that the spreadsheet data is loaded into the Import Set correctly.

Step 5 – Create Transform Map

• Create a Transform Map for the target table.

• Select the source and target tables.

• Configure the relationship between source fields and target fields.

Step 6 – Configure Field Mapping

• Map each spreadsheet column to the corresponding ServiceNow field.

• Configure required fields and transformations if needed.

• Review the field mappings before running the import.

Step 7 – Run Transform Map

• Run the Transform Map to transform and load the data.

• Verify that records are created or updated in the target table.

• Check the import logs for errors or skipped records.

Step 8 – Perform Testing

• Test valid spreadsheet records.

• Test missing or incorrect values.

• Verify that imported records appear correctly in the target table.

Step 9 – Prepare Documentation and Demo

• Capture important screenshots.

• Prepare the project documentation.

• Record the project demonstration.

• Upload the demonstration video to Google Drive.

• Add the required GitHub and demo links.

4. Role and Responsibility Plan

Role	Responsibility
Administrator	Configure ServiceNow and manage import configuration
Data Preparer	Prepare spreadsheet data with correct headers and values
Developer	Configure Import Set, Transform Map, and field mappings
Tester	Verify imported records and transformation results

5. Required Resources

• Software

• ServiceNow

• Web Browser

• GitHub

• Google Drive

• Microsoft Word or similar documentation software

• Hardware

• Laptop/Desktop

• Internet connection

• Technical Resources

• ServiceNow System Administrator access

• Spreadsheet file (CSV/XLSX)

• Import Set

• Transform Map

• Target ServiceNow table

• Sample spreadsheet records

6. Testing Plan

Test	Expected Result
Upload valid spreadsheet	Data is loaded into the Import Set successfully
Run Transform Map	Records are transformed and imported into the target table
Correct field mapping	Spreadsheet values appear in the correct ServiceNow fields
Missing or invalid data	Invalid data is identified or handled according to configuration
Duplicate/update data	Records are updated or duplicates are handled according to configur
Verify imported records	Imported records are displayed correctly in the target table

7. Project Deliverables

• Working ServiceNow Import Set and Transform Map project.

• Prepared spreadsheet data.

• Configured target ServiceNow table.

• Configured field mappings.

• Imported and transformed records.

• Testing results and screenshots.

• GitHub repository.

• Eight-phase project documentation.

• Project demonstration video.

8. Expected Outcome

The planned project will result in a ServiceNow process where spreadsheet data is imported through an Import Set and processed using a Transform Map. The system will demonstrate correct field mapping, data transformation, and successful creation or update of records in the target table.

9. Conclusion

The Project Planning phase establishes the activities and resources required to complete the Import Data using Transform Maps (Spreadsheet) project successfully. The plan provides a clear path from spreadsheet preparation and ServiceNow configuration through transformation, testing, documentation, and final demonstration.